Docusign Envelope ID: 2E35AFD9-2F3A-40EF-BC64-DDOBOFB79DD5

Obra: Reforma Gastrocentro LEIS SOCIAIS 128,23%
Enderego Rua Carlos Chagas 420 BDI 22,12%
Data da Emissdo 30.10.24 DATA BASE 30.10.24
Area da Obra 587,25 m?
TUPIO DF ARQUITETURA MN LIMA ARQUITETURA E CONSTRUCOES LTDA. RESP TECNICO.MARCELO NASCIMENTO LIMA. RRT:14778802
ITEM DESCRIGAO VALOR (R$) 12 MES 22 MES 32 MES 4° MES 52 MES 62 MES 7° MES 82 MES
1 SERVICOS PRELIMINARES R$ 33.959,37[ R$ 33.959,37
2 FECHAMENTO DE OBRA R$ 31.794,55| R$ 31.794,55
3 DEMOLIGAO R$ 151.160,97| R$30.232,19] R$ 120.928,77
4 ALVENARIA R$ 438.694,44 R$ 151.068,82| R$ 130.230,02| R$ 157.395,60
5 ESTRUTURA E FUNDAGAO R$ 173.845,64 R$ 25.328,54 R$ 126.046,32 R$ 7.202,52 R$ 15.268,26
AR CONDICIONADO R$ 2.117.295,24 R$ 199.654,24| R$959.625,07| R$ 189.296,13| R$ 768.719,80
7 REVESTIMENTO R$ 382.088,88 R$ 59.522,37| R$291.796,79] R$ 28.084,30 R$ 2.685,42
8 PINTURA R$ 103.020,19 R$ 52.834,00 R$ 38.093,38| R$ 12.092,81
9 ELETRICA R$ 358.947,08 R$ 177.996,60 R$ 99.959,58 R$ 80.990,90
10 HIDRAULICA R$ 205.932,13 R$ 111.915,18 | R$46.194,45 R$ 47.822,50
11 GASES MEDICINAIS R$ 216.393,82 R$ 216.393,82
12 MARCENARIA R$ 150.168,46 R$ 150.168,46
13 COBERTURA R$ 46.304,22 R$ 46.304,22
14 DESMOBILIZACAO R$ 19.599,89 R$ 19.599,89
15 ADM.DE OBRA R$ 275.939,46 R$ 275.939,46
RS$ 4.705.144,34 R$95.986,12 R$146.257,31  R$323.419,36 R$ 739.354,93 RS 1.570.239,75 RS 405.642,27 R$1.128.705,25 RS 295.539,36
12 MES 22 MES 3° MES 4° MES 52 MES 62 MES 7° MES 82 MES
SUB TOTAL R$ 95.986,12 R$146.257,31| R$323.419,36( RS 739.354,93| RS 1.570.239,75| RS 405.642,27| RS 1.128.705,25 RS 295.539,36
TOTAL GERAL C/BDI R$95.986,12 R$146.257,31| RS$323.419,36( RS 739.354,93| RS 1.570.239,75| RS 405.642,27| RS 1.128.705,25 RS 295.539,36
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