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Universidade Estadual de Campinas - UNICAMP

'4.” Cronograma Fisico-Financeiro n° 012/2019 - R03
unncanae DATA BASE - REGIAO: Campinas/SP (MES: Outubro/2020)
OBRA : UNICAMP - REIT./ GR/ CEL- Novas instalagdes DATA: Outubro /2020
ORGAM.: SERVIGOS REMANESCENTES DA OBRA ANTERIOR LS. 129,34%
LOCAL : Rua Cora Coralina, s/n® Area: 656,69m2 B.D.L: 22,12%
DESCRICAO 01 02 03 04 05 06 07 08 09 10 1Ma22 PREGO TOTAL (RS)
, SERVIOS PRELIMINARES 40,00% 6,50% 6,50% 6,50% 6,50% 6,50% 6,50% 6,50% 6,50% 8,00% 100,00%
22.890,99 3.719,79 3.719,79 3.719,79 3.719,79 3.719,79 3.719,79 3.719,79 3.719,79 4.578,20 57.227,47
2 ESTRUTURA E COBERTURA 20,00% 25,00% 25,00% 20,00% 10,00% 100,00%)
94.851,57 118.564,47 118.564,47 94.851,57 47.425,79 - 474.257,86
3 FECHAMENTO 5,00% 10,00% 15,00% 15,00% 15,00% 15,00% 10,00% 10,00% 5,00% 100,00%
11.929,12 23.858,24 35.787,35 35.787,35 35.787,35 35.787,35 23.858,24 23.858,24 11.929,12 238.582,36
4 INSTALAGOES HIDRAULICAS 5,00% 5,00% 25,00% 25,00% 25,00% 10,00% 5,00% 100,00%
3.487,47 3.487,47 17.437,33 17.437,33 17.437,33 6.974,93 3.487,47 - 69.749,33
s INSTALAGOES ELETRICAS, TELEFONICAS E LOGICA 5,00% 10,00% 15,00% 15,00% 15,00% 15,00% 10,00% 10,00% 5,00% 100,00%
8.519,82 17.039,64 25.559,46 25.559,46 25.559,46 25.559,46 17.039,64 17.039,64 8.519,82 170.396,40
. cLMATIZAGRO 10,00% 20,00% 20,00% 25,00% 20,00% 5,00% 100,00%
- 3.358,00 6.715,99 6.715,99 8.394,99 6.715,99 1.679,00 33.579,96
7 DEMAIS SERVIGOS - PAVIMENTO TERREQ 10,00% 10,00% 20,00% 20,00% 20,00% 10,00% 10,00% 100,00%
- 16.799,37 16.799,37 33.598,75 33.598,75 33.598,75 16.799,37 16.799,37 - 167.993,73
. DEMAIS SERVIGOS - 19 PAVIMENTO 5,00% 10,00% 15,00% 25,00% 25,00% 10,00% 10,00% 100,00%
- 7.791,16 15.582,33 23.373,49 38.955,82 38.955,82 15.582,33 15.582,33 - 155.823,27
R DEMAIS SERVIGOS - 2° PAVIMENTO 5,00% 5,00% 20,00% 30,00% 30,00% 10,00% 100,00%
- 7.784,86 7.784,86 31.139,45 46.709,18 46.709,18 15.569,73 155.697,26
0 DEMAIS SERVIGOS - COBERTURA 10,00% 10,00% 20,00% 20,00% 30,00% 10,00% 100,00%
- 2.221,60 2.221,60 4.443,19 4.44319 6.664,79 2.221,60 22.215,97
" ACABAMENTO EXTERNO DO PREDIO 5,00% 5,00% 10,00% 15,00% 25,00% 20,00% 20,00% 100,00%
- 6.291,88 6.291,88 12.583,77 18.875,65 31.459,41 25.167,53 26.167,53 125.837,65
12 ELEVADOR 14,78% 14,78% 14,78% 14,78% 14,78% 14,80% 11,30% 100,00%
- 13.775,11 13.775,11 13.775,11 13.775,11 13.775,11 13.793,75 10.531,71 93.201,00
s SERVIGOS COMPLEMENTARES 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 15,00% 15,00% 100,00%
1.849,19 1.849,19 1.849,19 1.849,19 1.849,19 1.849,19 1.849,19 2.773,78 2.773,78 18.491,88
SUBTOTAL GERAL 129.671,68 156.511,49 180.447,90 196.137,25 197.592,05 184.406,68 219.927,96 230.778,23 170.364,09 106.685,10 10.531,71 1.783.054,14
14 ADMINISTRAGAO LOCAL (6,23%) 8.078,55 9.750,67 11.241,90 12.219,35 12.309,98 11.488,54 13.701,51 14.377,48 10.613,68 6.646,48 656,13 111.084,27
SUBTOTAL GERAL COM ADM.LOCAL 137.750,22 166.262,16 191.689,80 208.356,60 209.902,04 195.895,22 233.629,47 245.155,71 180.977,77 113.331,58 11.187,84 1.894.138,41
BDI(22,12%) 30.470,35 36.777,19 42.401,78 46.088,48 46.430,33 43.332,02 51.678,84 54.228,44 40.032,28 25.068,95 2.474,75 418.983,42
TOTAL GERAL 168.220,57 203.039,35 234.091,59 254.445,07 256.332,37 239.227,24 285.308,31 299.384,16 221.010,06 138.400,53 13.662,59 2.313.121,83
TOTAL GERAL ACUMULADO 168.220,57 371.259,92 605.351,51 859.796,58 1.116.128,95 1.355.356,19 1.640.664,50 1.940.048,66 2.161.058,71 2.299.459,24 2.313.121,83




