FEC

CRONOGRAMA FiSICO-FINANCEIRO

CLIENTE IA - INSTITUTO DE ARTES Data
F"CXL‘.L?J?‘ZSZE;5“?,2;?{.;?"‘3“”" OBRA Construgéo do Prédio do Centro Académico - Area=87,34 M2
onrgenadons AGOSTO/2013
PROJETOS LOCAL Rua Carlos Gomes, s/n° - UNICAMP - CAMPINAS - SP
ITEM DESCRICAO VAI:;)R % Acun‘:/:”ado Mf/: 1 Mf/: 2 M(j/j 3 M(j/j 4 M(j/j 5 M!i/j 6 TOR'I;BAL
1 SERVICOS PRELIMINARES 15.698,92 5,51% 5,51% 25,00% 15,00% 15,00% 15,00% 15,00% 15,00% 15.698,92
2 DEMOLICAOES E RETIRADAS 49,54 0,02% 5,53% 100,00% 49,54
3 ESTRUTURA 78.952,87 27,73% 33,26% 30,00% 40,00% 30,00% 78.952,87
4 IMPERMEABILIZAGAO 4.650,52 1,63% 34,89% 100,00% 4.650,52
5 ALVENARIA E DIVISORIAS 21.054,45 7,39% 42,29% 40,00% 40,00% 20,00% 21.054,45
6 ESQUADRIAS 24.173,54 8,49% 50,78% 10,00% 20,00% 40,00% 30,00% 24.173,54
7 PAREDE INTERNA 19.361,43 6,80% 57,58% 10,00% 20,00% 50,00% 15,00% 5,00% 19.361,43
8 PISOS 14.275,16 5,01% 62,59% 30,00% 40,00% 30,00% 14.275,16
9 PINTURA 16.310,07 5,73% 68,32% 40,00% 60,00% 16.310,07
10 INSTALAGOES ELETRICAS 44.018,68 15,46% 83,78% 20,00% 20,00% 20,00% 20,00% 20,00% 44.018,68
11 INSTALAGAO HIDRAULICA 13.471,04 4,73% 88,51% 25,00% 25,00% 25,00% 25,00% 13.471,04
12 COBERTURAS 13.029,66 4,58% 93,09% 20,00% 40,00% 40,00% 13.029,66
13 SERVICOS COMPLEMENTARES 19.680,98 6,91% 100,00% 5,00% 5,00% 5,00% 10,00% 10,00% 65,00% 19.680,98
TOTAL (R$) 284.726,86 100,00% 284.726,86
VALOR MENSAL (%) 10,06% 16,04% 19,85% 18,82% 17,82% 17,42% 100,00%
VALOR ACUMULADO (%) 10,06% 26,10% 45,94% 64,76% 82,58% 100,00%
VALOR MENSAL (R$) 28.644,18 45.659,91 56.513,60 53.576,57 50.724,91 49.607,69 284.726,86
VALOR ACUMULADO (R$) 28.644,18 74.304,09 130.817,68 184.394,25 235.119,16 284.726,86
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