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Universidade Estadual de Campinas - UNICAMP

Cronograma Fisico-Financeiro n® 012/2019 - R02

uNIcAMP DATA BASE - REGIAO: Campinas/SP (MES: Setembro/2019)
OBRA : UNICAMP - REIT./ GR/ CEL- Novas instalagdes DATA: Setembro/2019
ORGAM.: SERVICOS REMANESCENTES DA OBRA ANTERIOR LS. 129,34%
LOCAL : Rua Cora Coralina, s/n® Area: 656,69m2 B.D.l: 22,12%
DESCRICAO o1 02 03 04 05 06 07 08 09 10 11a22 PREGO TOTAL (R$)
40,00% 6.50% 6,50% 6,50% 6,50% 6,50% 6,50% 6,50% 6.50% 8,00% 100,00%}
1 SERVIGOS PRELIMINARES
24.165,57 3.926,91 3.926,91 3.926,91 3.926,91 3.926,91 3.926,91 3.926,91 3.926,91 4.833,11 60.413,94
20,00% 25,00% 25,00% 20,00% 10,00% 100,00%|
2 ESTRUTURA E COBERTURA
83.761,32 104.701,65 104.701,65 83.761,32 41.880,66 418.806,60
5,00% 10,00% 15,00% 15,00% 15,00% 15,00% 10,00% 10,00% 5,00% 100,00%|
3 FECHAMENTO
11.686,89 23.373,79 35.060,68 35.060,68 35.060,68 35.060,68 23.373,79 23.373,79 11.686,89 233.737,88
4 INSTALAGOES HIDRAULICAS 5,00% 5,00% 25,00% 25,00% 25,00% 10,00% 5,00% 100,00%|
3.307,73 3.307,73 16.538,67 16.538,67 16.538,67 6.615,47 3.307,73 66.154,66
s INSTALAGOES ELETRICAS, TELEFONICAS E LOGICA 5,00% 10,00% 15,00% 15,00% 15,00% 15,00% 10,00% 10,00% 5,00% 100,00%|
8.258,84 16.517,68 24.776,53 24.776,53 24.776,53 24.776,53 16.517,68 16.517,68 8.258,84 165.176,85
- 10,00% 20,00% 20,00% 25,00% 20,00% 5,00% 100,00%|
6 CLIMATIZAGAO
3.161,92 6.323,84 6.323,84 7.904,81 6.323,84 1.580,96 31.619,22
X 10,00% 10,00% 20,00% 20,00% 20,00% 10,00% 10,00% 100,00%|
7 DEMAIS SERVIGOS - PAVIMENTO TERREO
15.612,58 15.612,58 31.225,16 31.225,16 31.225,16 15.612,58 15.612,58 156.125,79
5,00% 10,00% 15,00% 25,00% 25,00% 10,00% 10,00% 100,00%|
8 DEMAIS SERVIGOS - 1° PAVIMENTO
7.321,07 14.642,13 21.963,20 36.605,33 36.605,33 14.642,13 14.642,13 146.421,33
R DEMAIS SERVICOS - 20 PAVIMENTO 5,00% 5,00% 20,00% 30,00% 30,00% 10,00% 100,00%|
7.316,00 7.316,00 29.264,00 43.896,01 43.896,01 14.632,00 146.320,02
10,00% 10,00% 20,00% 20,00% 30,00% 10,00% 100,00%|
10 DEMAIS SERVIGOS - COBERTURA
1.992,54 1.992,54 3.985,08 3.985,08 5.977,62 1.992,54 19.925,41
. 5,00% 5,00% 10,00% 15,00% 25,00% 20,00% 20,00% 100,00%|
11 ACABAMENTO EXTERNO DO PREDIO
6.029,04 6.029,04 12.058,07 18.087,11 30.145,18 24.116,14 24.116,14 120.580,70
14,78% 14,78% 14,78% 14,78% 14,78% 14,80% 11,30% 100,00%|
12 ELEVADOR
13.907,88 13.907,88 13.907,88 13.907,88 13.907,88 13.926,70 10.633,22 94.099,33
10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 15,00% 15,00% 100,00%|
13 SERVIGOS COMPLEMENTARES
1.766,17 1.766,17 1.766,17 1.766,17 1.766,17 1.766,17 1.766,17 2.649,25 2.649,25 17.661,69
SUBTOTAL GERAL 119.613,79 142.027,35 165.280,82 181.562,02 186.611,70 176.855,65 209.780,46 219.869,46 162.564,68 102.244,27 10.633,22 1.677.043,42
14 ADMINISTRAGAO LOCAL (6,23%) 7.451,94 8.848,30 10.297,00 11.311,31 11.625,91 11.018,11 13.069,32 13.697,87 10.127,78 6.369,82 662,45 104.479,81
SUBTOTAL GERAL COM ADM.LOCAL 127.065,73 150.875,66 175.577,82 192.873,33 198.237,61 187.873,75 222.849,79 233.567,32 172.692,46 108.614,09 11.295,67 1.781.523,23
BDI(22,12%) 28.106,94 33.373,70 38.837,81 42.663,58 43.850,16 41.557,67 49.294,37 51.665,09 38.199,57 24.025,44 2.498,60 394.072,94
TOTAL GERAL 155.172,66 184.249,35 214.415,63 235.536,91 242.087,77 229.431,43 272.144,16 285.232,42 210.892,03 132.639,52 13.794,28 2.175.596,16
TOTAL GERAL ACUMULADO 155.172,66 339.422,02 553.837,65 789.374,56 1.031.462,33 1.260.893,76 1.533.037,92 1.818.270,33 2.029.162,36 2.161.801,89 2.175.596,16




