CRONOGRAMA FiSICO FINANCEIRO

ITEM | SERVIGOS DA OBRA VALORES R$ % MES 1 MES 2 MES 3 MES 4 MES 5 MES 6
1.0 [Espago de Convivio | R$ 612.131,71 | 85,93%| R$ 153.032,93 | 25%| R$ 153.032,93 | 25%| R$ 153.032,93 | 25%| R$  73.45581] 12% | R$  79.577,12] 13% | R$ -
2.0 |Ampliagdo da praca | R$ 99.933,50 | 14,03%| R$  19.986,70 | 20%| R$  19.986,70 | 20%| R$  19.986,70 | 20%| R$  19.986,70 | 20% | R$ 9.993,35 | 10% | R$ 9.993,35| 10%
4.0 |Controle R$ 280,41 | 0,04% [ rR$ 140,21 | 50% | R$ 140,21 | 50% | R$ - R$ - R$ - R$ -
TOTAL R$ 712.345,62 R$ 173.159,83 R$ 346.179,46 R$  439.621,97 R$  520.192,44 R$  539.185,79
TOTAL ACUMULADO] R$ 712.345,62 R$ 173.159,83 | 24%| R$ 346.319,67 [49%| R$ 519.339,29 | 73%| Rs  612.781,80] 86% | R$  702.352,27] 99% | R$  712.345062 | 100%
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